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ID | Task Name Duration Start Finish

0 | AMS CERN Delntegration Schedule 139.88 days 3/7/08 9/23/08
23 De-integration (w/ Jig Removal) 59.25 days 6/9/08 8/8/08
24 Pause Data Taking 0 days 6/9/08 6/9/08
25 Disconnect gas tubes of GSE -Panel 4 hrs 6/9/08 6/9/08
26 Remove / de-route LUSS cables 8 hrs 6/9/08 6/9/08
27 remove LUSS frame or just crates 2 hrs 6/9/08 6/9/08
28 take data with AMS rotated 4 days 6/10/08 6/13/08
29 Decable All Jig Crates from Experiments 2 days 6/16/08 6/17/08
30 TRD/UTOF Deintegration Start 9 days 6/9/08 6/19/08
31 Deintegration Start 0 days 6/16/08 6/16/08
32 Deinstall Star Tracker Baffles (2x) 1 day 6/16/08 6/16/08
33 Unplug TAS fibers from LFCR boxes 2 days 6/16/08 6/17/08
34 Unplug TAS driver cables from LFCR boxes 1 day 6/17/08 6/17/08
35 Disconnect gas tubes of GSE-Panel 1 day 6/9/08 6/9/08
36 Decable all Jig Crates from Experiment 3 days 6/16/08 6/18/08
37 Decable TRD signal cables from U-Crate (Wake) 1 day 6/16/08 6/16/08
38 Decabel TRD HV cables from U-Crate (Wake) 1 day 6/16/08 6/16/08
39 Decable TRD signal cables from U-Crate (Ram) 1 day 6/18/08 6/18/08
40 Decabel TRD HV cables from U-Crate (Ram) 1 day 6/18/08 6/18/08
41 Decable UTOF signal cables from S-Crate 1 day 6/18/08 6/18/08
42 Decable UTOF HV cables from HV-Bricks 1 day 6/18/08 6/18/08
44 TRD Lifting 1day 6/19/08 6/19/08
45 Mount TRD Lifting Device onto TRD Upper Brackets and conn: 1 day 6/19/08 6/19/08
46 Remove bolts and shear pins from TRD Corner Brackets 1 day 6/19/08 6/19/08
47 Assembly Training 1 day 6/19/08 6/19/08
48 Remove TRD/UTOF from USS-02 by crane 1 day 6/19/08 6/19/08
50 RemoveLUSS/ LTOF Interf reworkl/Remove LUSS 2.7 days 6/18/08 6/20/08
51 Remove LUSS 0.5 days 6/18/08 6/18/08
52 Rework Interference hardware 1.3 days 6/18/08 6/19/08
53 Reinstall LUSS 0.3 days 6/20/08 6/20/08
54 Remove LUSS 0.4 days 6/20/08 6/20/08
55 Decable all experiments 0 days 6/20/08 6/20/08
56 Remove Wake Jig 1 day 6/23/08 6/23/08
57 Remove Ram Jig 1 day 6/24/08 6/24/08
59 TAS work 2.5 days 6/25/08 6/27/08
60 mount LFCR's on upper VC PMT box 1hr 6/25/08 6/25/08
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61 measure fiber length from patch pannels to LFCR's 1 day 6/25/08 6/26/08 |
62 dismount LFCR'S from upper VC PMT box 1hr 6/26/08 6/26/08
63 disconnect fibers from patch pannels on upper VC 2 hrs 6/26/08 6/26/08
64 disconnect fibers between LBBX and patch pannels on upper VC 2 hrs 6/26/08 6/26/08
65 store fibers in plastic bags on upper tracker plate 2 hrs 6/26/08 6/26/08
66 disconnect fibers between LBBX and patch pannels on lower VC 2 hrs 6/27/08 6/27/08
67 store fibers in plastic bags on lower tracker plate 2 hrs 6/27/08 6/27/08
69 Remove Tracker 18 days 6/30/08 7/18/08
70 Remove plane 5 from below 1 day 6/30/08 6/30/08
71 Remove Lower Inner Evaporator 1 day 7/1/08 7/1/08
72 Fold back tracker bottom cables 1 day 7/2/08 7/2/08
73 Cables bracket de-installation 1 day 7/3/08 7/3/08
74 RAS ROTATION @ Plane1 underneath 4 hrs 7/4/08 7/4/08
75 Remove plane 1 from below 1 day 7/4/08 7/7/08
76 Fold back tracker top cables 1 day 7/7/08 7/8/08
77 cables bracket de-installation 1 day 7/8/08 7/9/08
78 Pull Vacuum on STA VC 1 day 7/9/08 7/10/08
79 Perform Feet Movement Measurement (for Cold Install) 3 days 7/9/08 7/15/08
80 RAS ROTATION 4 hrs 7/15/08 7/15/08
81 Bottom tracker feet de-installation 1 day 7/16/08 7/16/08
82 Nitrogen Purge of STA VC 1 day 7/15/08 7/16/08
83 Lower conical flange removal 1 day 7/17/08 7/17/08
84 Inner tracker removal from VC-STA 1 day 7/18/08 7/18/08
86 On-line Ops 36.63days 6/16/08  7/23/08
87 Disconnect HV- and signal cabels from S-Crate/SHV 1 day 6/16/08 6/16/08
88 Remove ACC 2.63 days 7/21/08 7/23/08
89 Dismount Z+ clamps 2 hrs 7/21/08 7/21/08
90 Replace Z- clamps by temporary Z- clamps 2 hrs 7/21/08 7/21/08
91 Remove support cylinder 1hr 7/21/08 7/21/08
92 Disassemble optical connectors 2 hrs 7/21/08 7/21/08
93 Remove fibers for TAS system 1 day 7/21/08 7/22/08
94 Remove 16 scintillator panels 5 hrs 7/22/08 7/22/08
95 AMS horizontal position 1hr 7/23/08 7/23/08
96 Remove Z- clamps 2 hrs 7/23/08 7/23/08
97 Remove PMT-boxes and optical fibers 2 hrs 7/23/08 7/23/08
98 Remove connector support 2 hrs 7/23/08 7/23/08
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100 JIG CRATE UPGRADE / CABLING / MLI 29.63 days 6/25/08 7/25/08
101 Remove all other crates 2 days 6/25/08 6/26/08
102 Mount JJJT/JPD FM2 4 days 6/25/08 6/27/08
103 Mount UG 1 day 6/27/08 6/30/08
104 Mount TTPD 1 day 6/30/08 6/30/08
105 Mount UGPD 1 day 6/30/08 7/1/08
106 Other Crates 4 days 7/1/08 7/7/08
107 Mount TT 2 days 7/7/08 7/8/08
108 Cabling/Testing 12 days 7/8/08 7/25/08
109 MLI Fit Check on Inner Crates 5 days 6/27/08 7/3/08
112 MLI on Inner Crates 5 edays 7/30/08 8/4/08
114 Alodine of USS 6 days 7/23/08 7/29/08
115 Alodine Surface Prep of USS (grinding) 3 days 7/23/08 7/28/08
117 Attach Handrail Brackets to USS 2 days 7/25/08 7/29/08
118 Reinstall Ram Jig 1 day 8/4/08 8/4/08
120 Reinstall Wake Jig 1 day 8/5/08 8/5/08
122 Prep USS for Flight in PSS 3.5 days 8/4/08 8/8/08
123 Clean and Prep PSS for Cleanroom 2 days 8/4/08 8/5/08
124 Install ISFs 0.5 days 8/5/08 8/5/08
125 Transfer USS to PSS and remove STA VC 2 days 8/6/08 8/7/08
126 Clean and prep USS for Flight Cryomagnet 2 days 8/7/08 8/8/08
127 Clean VC Shipping Fixture 1 day 8/6/08 8/6/08
128 Store STA VC for Spare Flight use (B887) 2 days 8/8/08 8/11/08
129 On Line De-integration Complete 0 days 8/8/08 8/8/08
132 OFFLINE DEINTEGRATION 65.88 days 6/20/08 9/23/08
133 TRD Off-line Ops 11 days 6/20/08 7/4/08
142 TRACKER Off-line Ops 35 days 7/21/08 8/25/08
148 ACC Off-Line Ops 6 days 7/23/08 7/28/08
156 LUSS/RICH/ECAL/LTOF 29.43 days 6/20/08 8/4/08
157 LUSS removed for Flight Integration 0 days 6/20/08 6/20/08
158 LUSS Alodine Preperation for Handrails 1 day 7/28/08 7/29/08
159 Attach Handrail brackets 0.5 days 7/29/08 7/30/08
160 Prepare LUSS for storage 3 days 7/30/08 8/4/08
161 Controlled Storage of LUSS for Flight Use 0 days 8/4/08 8/4/08
164 Further LUSS Electronics Mounting (TBD) 11.3 days 6/29/08 7/10/08
191 TAS offline work 44.5 days 7/22/08 9/23/08
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